0-17-54 — Special Call
ORDINANCE NO.

AN ORDINANCE WAIVING FORMAL BIDDING
REQUIREMENTS FOR ADDITIONAL WORK NEEDED ON
THE STORM DRAIN REPLACEMENT PROJECT ON
GLENMERE ROAD IN THE CITY OF NORTH LITTLE ROCK,
ARKANSAS; APPROPRIATING FUNDS; DECLARING AN
EMERGENCY; AND FOR OTHER PURPOSES.

WHEREAS, Ark. Code Ann. § 14-58-303 requires City purchases exceeding the
amount of $20,000 to follow statutory procedures of local government advertisement and
opening of sealed bids which may only be waived in exceptional situations where bidding is
deemed not feasible or practical; and

WHEREAS, Ordinance No. 8919, adopted June 12, 2017, waived formal bidding
requirements for a Storm Drain Replacement Project in the 4299 Block of Glenmere Road
due to the fact that a large sink hole had developed along the pipeline after a severe storm
event, revealing significant rust deterioration and indicating that the rest of the pipe was in a
similar condition, and affecting drainage in the area, as well as an adjacent sewer line; and

WHEREAS, the office of the City Engineer obtained quotes, and T. D. Sims
Company of Jacksonville, AR was selected to perform the work with its low bid of
$24,590.20; and

WHEREAS, T. D. Sims Company, Inc. commenced work on the project and, upon
excavation into the damaged area, has discovered that the damage is much more serious and
widespread than originally thought, requiring significantly greater repairs, as well as
replacement work, than originally believed to be needed; and

WHEREAS, with the high probability of damages continuing to increase in the
area, it is imperative that work continue on the project without interruption; therefore, the
City Engineer has inspected the area and conferred with T. D. Sims Company concerning
the additional work required to completely repair the project area; and

WHEREAS, based on his review of the project site, the City Engineer believes that
the additional work required will cost up to an additional $75,000.00 (see quote for
additional work attached hereto as Exhibit “A”); and

WHEREAS, it is in the best interests of the City and its residents that work on the
Glenmere Road Storm Drain Replacement Project continue, including the additional work
required, with T. D. Sims Company, Inc. as the contractor.

NOW, THEREFORE, BE IT ORDAINED BY THE CITY COUNCIL OF THE
CITY OF NORTH LITTLE ROCK, ARKANSAS:

SECTION 1: That formal bidding is hereby waived in connection with additional

work on a Storm Drain Replacement Project located in the back of premises at 4216, 4210
and 4200 Glenmere Road in the City of North Little Rock (said work being in addition to
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work authorized by Ordinance No. 8919 adopted June 12, 2017 and as outlined in Exhibit
“A” attached hereto), and T. D. Sims Company, Inc. is authorized to perform the additional
work described herein.

SECTION 2: That an amount up to Seventy-five Thousand & 00/100 Dollars
($75,000.00) is hereby appropriated as follows: $25,000.00 from Ward I Drainage Funds
and $50,000.00 from Street Department Funds.

SECTION 3: That all ordinances or parts of ordinances in conflict herewith are
hereby repealed to the extent of the conflict.

SECTION 4: That the provisions of this Ordinance are hereby declared to be
severable, and if any section, phrase or provision shall be declared or held invalid, such
invalidity shall not affect the remainder of the sections, phrases or provisions.

SECTION 35: It is hereby found and determined that delaying work on the subject
storm drain project could contribute to major damage to adjacent residential properties
generating further additional costs to remedy the problem; that the adoption of this
Ordinance is immediately necessary to insure the proper and orderly growth of the City of
North Little Rock, Arkansas and is necessary for the immediate preservation of the public
health, safety and welfare; THEREFORE, an emergency is hereby declared to exist, and
this Ordinance shall be in full force and effect from and after its passage and approval.

PASSED: APPROVED:

Mayor Joe A. Smith

ATTEST:

Diane Whitbey, City Clerk

son Cartgr, City Attorney

PREPARED BY THE OFFICE OF THE CITY ATTORNEY/b
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EXHIBIT “A”

Ttemization and cost estimate of additional work required for project.

Not available at time of sending out Special Call.



